

Design Of An Iterative Deep Context Embedding And RII-Fused Evidential Framework For Predicting Construction Delay Severity Under Heterogeneous Project Environments

Ankit G. Chandak¹, Dr. Pritam Malakar², Dr. Ajay G. Dahake³

¹Doctoral Research Fellow, Civil Engineering Department, G. H. Rasoni University, Saikheda, Madhya Pradesh-480337, India.

²Assistant Professor, Civil Engineering Department, SND College of Engineering and Research Center, Yeola, Nashik, Maharashtra-423401, India.

³Professor, Civil Engineering Department, G. H. Rasoni University, Saikheda, Madhya Pradesh-480337, India

Corresponding author: Ankit G. Chandak

Abstract: Construction project schedule overruns continue to cost money, generate contractual complications, and disrupt supply chains. Decades of research have identified and ranked delay factors using indices like the Relative Importance Index (RII), but analytical and machine-learning approaches are generally limited to binary or multiclass delay classification sets. They rarely quantify prediction uncertainty, disregard contextual interactions, and treat project context as flat variables. Current models cannot generalize across regions, procurement regimes, and contractor capacities, limiting their project decision-making value. To address these limits, this work provides an end-to-end, analytically validated Deep Context Embedding and RII-Fusion pipeline for delay severity rating prediction. HPCE uses a graph-transformer architecture to learn dense contextual embeddings from heterogeneous graphs of projects, contractors, locations, and procurement trends. Format retains structural dependencies that tabular encodings lose. RII-Prior Attention Fusion (RPAF) regularizes attention weights over delay-factor embeddings using probabilistic priors to combine expert knowledge with learned context embeddings. Domain expertise is integrated into learning dynamics instead of using RII as a post hoc rating. DEOS provides a complete ordinal severity distribution, anticipated severity score, and deconstructed epistemic and aleatoric uncertainty for predictive severity modeling. This evidence-based paradigm assesses expected delay severity risk-awarely beyond point estimates. To make the model robust in various construction contexts, Counterfactual Invariant Representation Regularization (CIRR) fixes the severity mechanism across regions and procurement types and quantifies factor-level sensitivity under controlled counterfactual perturbations. Finally, Conformal Prediction with Drift Guard (CPDG) ensures deployment-level reliability with calibrated prediction intervals and embedding-space drift detection for changing project conditions. The framework provides uncertainty-aware, context-sensitive severity scoring that is rigorously confirmed. The results improve forecast accuracy, adaptability across environments, and interpretability over earlier techniques. Construction delay analytics improves scheduling, contractual risk management, and policy formulations with deployable, decision-grade severity forecast.

Keywords: Construction Delay Severity, Deep Context Embeddings, Relative Importance Index Fusion, Evidential Ordinal Learning, Robust Project Analytics, Scenarios.

1. Introduction

Construction delays increase project costs, contractual disputes, productivity losses, and supply chain inefficiencies [1, 2, 3]. Although task-intensive, delays' severity affects their practical implications. Schedule buffers can handle minor delays, but major delays can create cascade failures, litigation, and reputational harm. However, most of the analytical literature confuses delay occurrence with severity, making severity-aware construction project planning and execution difficult. Construction delay analysis has historically employed descriptive statistics and expert ratings like the Relative Importance Index. These techniques identified and prioritized regional and project-type delay sources. But RII-based investigations are static, context-agnostic, and retrospective [7, 8, 9]. They

assume homogeneous factor influence across projects and cannot account for complex project variables including location-specific risks, contractor capability, procurement arrangements, and market circumstances. Thus, RII rankings provide useful insights into perceived importance but cannot be used to predict or operationally evaluate project delay severity.

Artificial neural networks, support vector machines, ensemble learners, and deep neural architectures can predict building delays. Although they forecast accuracy better than statistical methods, these models have many limitations. First, project context is commonly represented as flat tabular features without contractor, location, procurement system, or supplier network relationships. Second, binary or multiclass categorization limits severity estimation in most delay prediction investigations. Third, prediction uncertainty is rarely defined, leading to overconfident estimates unsuitable for high-stakes project management decisions. Model validation usually just examines aggregate accuracy metrics, not contextual robustness or modifications. Context-aware, uncertainty-informed, and generalizable frameworks that predict construction delay severity rather than delay existence are in demand. This platform must capture complex contextual interactions, combine expert knowledge with data-driven learning, and adapt to project conditions. Deep representation learning, especially embedding-based models that compress high-dimensional contextual information into compact, semantically meaningful representations, appears promising. These methods use principled uncertainty modeling and rigorous validation to turn building delay studies into predictive intelligence sets. This study uses heterogeneous project context embeddings, RII-guided learning, and evidential severity modeling to solve these problems analytically. Rethinking delay analysis as a contextual representation learning-based severity rating problem improves accuracy and interpretability sets. The system integrates expert information directly into the learning process and enforces resilience across construction contexts to extend construction delay research methods and aid real-world project decision-making.

Motivation and Contributions

A fundamental mismatch between construction delay complexity and analytical approaches drives this study. Instead of isolated variables, contextual factors impact building project outcomes in richly organized contexts. Location impacts labor productivity and regulatory exposure; contractor capability affects resource allocation and execution resilience; procurement patterns govern risk transfer and coordination efficiency. However, delay prediction models rarely include structural dependencies, treating context separately. Expert-driven indices like RII are widely used but not incorporated into predictive modeling pipelines, limiting their value to qualitative ranking rather than quantitative severity estimation. Model outputs are less credible without uncertainty quantification and robustness validation, especially when applied to locations or procurement regimes other than training data. These restrictions prompted a novel analytical paradigm that combines contextual representation learning, expert knowledge integration, severity-aware prediction, and deployment-grade Validation In Process.

This document includes several significant construction management research contributions. It begins with graph-transformer-based Heterogeneous Project Context Embedding (HPCE), which explicitly models project, contractor, location, and procurement type relationships to structure project environments. This goes beyond flat feature engineering and allows the model absorb contextual delay severity drivers. The groundbreaking RII-Prior Attention Fusion (RPAF) method embeds RII values as

probabilistic priors into an attention-based fusion layer, ensuring that expert knowledge actively influences learning rather than serving as an external reference. Dirichlet Evidential Ordinal Scoring (DEOS) fills a critical risk-aware project analytics gap by calibrating severity ratings and deconstructing uncertainty measurements for delay severity prediction. Fourth, Counterfactual Invariant Representation Regularization (CIRR) ensures robustness in heterogeneous contexts and quantifies factor-level sensitivity under controlled contextual perturbations, increasing causal interpretability and generalization sets. Finally, Conformal Prediction with Drift Guard (CPDG) is suited for dynamic project deployment due to its calibrated prediction intervals and real-time drift detections. These advances transform construction delay analysis from descriptive ranking and crude categorization to context-sensitive, uncertainty-aware, and operationally robust severity prediction. In complex building ecosystems, the suggested technique increases forecast performance, trust, interpretability, and flexibility for informed decision-making.

2. Review of Existing Models used for Analysis

Sustainability-oriented analytics rapidly integrates machine learning, environmental systems modeling, and decision-support frameworks. Sarkar et al. [1] mapped national groundwater potential under climate fluctuation using hybrid machine learning models, revealing regional variation and climatic uncertainty. Wang and Liu's [2] bidirectional LSTM-based river management paradigm combines data-driven learning with environmental complexity to explain temporal dependency in water quality prediction. Shortly after, Rawat and Kulshrestha [3] employ DEA and SHAP-based interpretability to evaluate water user relationships, an early attempt to reconcile performance evaluation with explainable machine learning. Bogale et al. [4] employ Google Earth Engine and machine intelligence to study land-use shifts, highlighting the need for scalable geospatial platforms. Xu et al. [5] emphasize integrated management beyond environmental monitoring in hydrogen fuel cell performance and lifecycle prediction using machine learning. Liu et al. [6] use machine learning and multi-criteria decision analysis to assess flood risk, demonstrating a shift toward hybrid analytical pipelines over standalone predictors.

Tree-based learning for soil salinity prediction by Duan et al. [7] shows how ensemble models can capture field-level environmental variability. Ensemble learning and boosting approaches, including gradient boosting to forecast landslide susceptibility by Ha et al. [8], become prominent by 2024. They prioritize prediction accuracy over interpretability. Liu et al. [9] automate urban flood simulation calibration and optimization with KPCA, SSA, and neural networks. Lim et al. [10] thoroughly examine temporal resolution effects and show that learning granularity significantly impacts deep learning dissolved oxygen prediction. Hossain et al. [11]'s landslide susceptibility mapping research solidifies machine learning's significance in sustainable land management. Literature covers construction and constructed surroundings. Lakhout and Shaban [12] manage construction waste with machine learning, while Jiang [13] predicts intelligent building carbon emissions using decomposition-based LSTM models, demonstrating the growing interest in sustainability-driven performance metrics. Saravanan and Reddy [14] and Goodarzi et al. [15] compare AI streamflow prediction approaches, highlighting hydrological modeling basin-wide generalization difficulties. Maged et al. [16] overcome data limitations and adapt approach to practical constraints by improving gradient boosting for construction waste prediction in undeveloped regions. Liang et al. [17] include unstructured social media data in risk assessment to assess catastrophe victims' suffering. Instead of raw predictions, Xu et al. [18] and Zhang et al. [20] forecast air quality using machine learning and ordinal or interpretable models. Rajgire et al. [19] employ

machine learning to extend aluminum reduction cell lifespan, proving sustainability analytics' economic usefulness.

Table 1. Model's Empirical Review Analysis

Reference	Method	Main Objectives	Key Findings	Limitations
[1]	Hybrid ML (RF, ANN, SVM)	Groundwater potential mapping under climate variability	Hybrid models significantly improved spatial prediction accuracy at national scale	Static modeling; limited uncertainty treatment
[2]	Improved BiLSTM	River water quality prediction	Captured temporal dependencies better than unidirectional models	Model sensitivity to data resolution
[3]	DEA + ML + SHAP	Benchmarking irrigation efficiency	Combined efficiency scores with interpretable drivers	Limited scalability beyond study regions
[4]	ML on Google Earth Engine	Land use/land cover change analysis	Enabled large-scale, high-resolution trend detection	Dependence on satellite data quality
[5]	Review of ML techniques	Fuel cell performance and lifetime prediction	ML effective for degradation and lifecycle assessment	Lack of unified benchmark datasets
[6]	ML + MCDA	Flood risk assessment	Hybrid framework improved multi-dimensional risk estimation	Subjectivity in criteria weighting
[7]	Tree-based ML	Soil salinity prediction	Ensemble trees captured nonlinear salinity dynamics	Limited transferability across sites
[8]	Gradient Boosting Ensembles	Landslide susceptibility mapping	Ensemble models improved	Reduced interpretability

			forecast performance	
[9]	KPCA-SSA-BPNN	Stormwater model calibration	Automated calibration enhanced flood simulation accuracy	High computational cost
[10]	Deep Learning (LSTM variants)	Dissolved oxygen prediction	Temporal resolution strongly affects model accuracy	Site-specific tuning required
[11]	ML + GIS + Remote Sensing	Landslide susceptibility mapping	High spatial accuracy for sustainable land management	Limited dynamic triggering factors
[12]	ML classifiers/regressors	Construction waste management	Identified key waste-generation drivers	Focused on static project attributes
[13]	BAS-LSTM	Carbon emission prediction in buildings	Decomposition-based LSTM improved forecasting	Model complexity limits real-time use
[14]	Comparative AI models	Streamflow modeling	AI models outperform traditional hydrological methods	Generalization across basins remains weak
[15]	ML model comparison	Short-term streamflow estimation	Demonstrated superiority of nonlinear learners	Sensitive to training data size
[16]	Optimized XGBoost	C&D waste prediction	Effective even with limited datasets	Contextual interactions underexplored
[17]	NLP + ML	Estimating disaster Induced suffering	Social media signals captured human impact	Data bias and representativeness issues
[18]	ML + Cumulative Logit	Air quality forecasting and rating	Combined prediction with ordinal rating	Limited uncertainty quantification
[19]	ML regression models	Aluminum reduction cell life extension	Enabled predictive maintenance strategies	Domain-specific applicability

[20]	Hybrid interpretable ML	Air quality index prediction	Balanced accuracy with interpretability	Interpretability constrained to selected features
[21]	ML-based hazard-risk modeling	Landslide hazard and risk assessment	Integrated hazard and vulnerability effectively	Static susceptibility assumptions
[22]	Deep Learning + Fuzzy Logic	Smart irrigation optimization	Improved water-use efficiency via CPS integration	Infrastructure dependency
[23]	ML classifiers	Drinking water quality assessment	Accurate quality classification for desalination plants	Limited longitudinal analysis
[24]	Review of ML methods	Flood depth estimation	Identified gaps in uncertainty and transfer learning	Mostly retrospective analysis
[25]	ML classifiers	Financial distress prediction	Improved early-warning capability	Economic shocks not explicitly modeled
[26]	LightGBM + SHAP	Corporate greenwashing detection	Explained drivers of misleading sustainability claims	Dependent on disclosure data quality
[27]	Interpretable ANN + Transfer Learning	Landslide susceptibility mapping	Improved transferability and plausibility	Computationally intensive
[28]	Pre-trained Language Models	Disaster early warning from text	Identified key warning signals in reports	Language and domain adaptation challenges
[29]	Sensor-based ML	Fault diagnosis of harmonic drives	High diagnostic accuracy with wireless sensing	Limited to specific mechanical systems
[30]	Hybrid ML + Scenario Simulation	Carbon emission drivers and policy scenarios	Enabled interpretable scenario-based analysis	Contextual relationships treated implicitly

Iteratively, Next, as per table 1, hazard and vulnerability modeling advances over time. Thao et al. [22] optimize irrigation using deep learning, wireless sensor networks, and fuzzy logic, demonstrating cyber-physical system integration sets. Sundriyal et al. [21] analyze landslide risk using machine learning. Liu et al. [24] synthesize flood depth estimation methods throughout research, while Nada et al. [23] refine machine learning-based water quality evaluation. Kristanti et al. [25] and Li and Shi [26] use machine learning to predict financial tasks and greenwashing using SHAP-based financial and corporate sustainability reasons. Interpretability, transferability, and early warning are recent study priorities. Zhao et al. [28] employ text mining and pre-trained language models for catastrophe early warning, while Mulabbi et al. [27] combine interpretable neural networks with geomorphic plausibility and transfer learning for landslide susceptible Islam co-authors [29] investigate mechanical system diagnostics using sensor-driven machine learning, and Liu et al. [30] create an integrated hybrid machine learning framework for scenario-based carbon emission monitoring in regional service sectors that addresses interpretability and policy relevance sets.

3. Proposed Model Design Analysis

The strongly coupled analytical process in the proposed integrated model optimizes contextual representation learning, expert-knowledge fusion, severity inference, robustness enforcement, and deployment calibration. The design is inspired by the premise that project context, factor intensity, and environment-specific dynamics affect construction delay severity. A series of transformations embed, fuse, and regularize contextual data such project site traits, contractor capacity indices, procurement and contracting structures, delay factor occurrence patterns, and empirically observed severity outcomes in the model. Figure 1 illustrates heterogeneous relational structure analysis of the building project ecosystem. In a heterogeneous graph $G=(V,E,R)$, nodes $v \in V$ represent projects, contractors, regions, and procurement types, edges $e \in E$ encode contextual relations, and R represents relation types. Learn contextual embedding for project node p using graph-transformer aggregation Via equation 1,

$$\mathbf{h}_p^{(l+1)} = \sum_{r \in \mathcal{R}} \int_{\mathcal{N}_r(p)} \alpha_{pr}^{(l)}(q) \mathbf{W}_r^{(l)} \mathbf{h}_q^{(l)} dq + \mathbf{b}^{(l)} \dots (1)$$

Where $\mathcal{N}_r(p)$ is the neighborhood of node p under relation r , $\alpha_{pr}^{(l)}$ is a relation-aware attention kernel satisfying $\sum_q \alpha_{pr}^{(l)}(q) = 1$, and $\mathbf{W}_r^{(l)}$ are learnable projection matrices.


After L layers, the project context embedding is obtained as $\mathbf{E}_{ctx} = \mathbf{h}_p^{(L)}$. This formulation is chosen because it explicitly preserves structural dependencies among contextual entities, which linear or tabular encodings fail to capture in process. Iteratively, Next, as per figure 2, Expert knowledge is then injected through RII-guided fusion rather than appended post hoc sets. Let $\mathbf{r} = [r_1, r_2, \dots, r_m]$ represent normalized RII values for m delay factors, and let $\mathbf{f}_i$ be the learned embedding of factor 'i' in the process. An attention distribution over factors is computed Via equation 2,

$$\alpha_i = \frac{\exp(\mathbf{E}_{ctx}^T \mathbf{U} \mathbf{f}_i)}{\sum_{j=1}^m \exp(\mathbf{E}_{ctx}^T \mathbf{U} \mathbf{f}_j)} \dots (2)$$

While simultaneously enforcing consistency with expert rankings via a Dirichlet prior regularization process represented Via equation 3,

$$\mathcal{L}_{RII} = \sum_{i=1}^m (\alpha_i - r_i)^2 + \int (\nabla_{\alpha} \log p(\alpha | \mathbf{r}))^2 d\alpha \dots (3)$$


Fig. 1 Model Architecture of the Proposed Analysis Process



The fused representation is then formed Via equation 4,

$$\mathbf{E}_{\text{fused}} = \mathbf{E}_{\text{ctx}} + \sum_{i=1}^m \alpha_i \mathbf{f}_i \dots (4)$$

Fig. 2 Model's Overall Dataflow Analysis



This ensures contextual learning and expert judgment. Anchoring learned representations to domain-consistent significance structures increases embedding stability and interpretability sets.

Figure 3. Pseudo Code of the Proposed Model Analysis

```
Input:
Project contextual data (location, contractor capacity, procurement type)
Delay factor observations and intensities, Relative Importance Index values
Environment labels (region, procurement regime), Historical delay severity data
Output:
Predicted delay severity score, Prediction interval for severity
Uncertainty indicators, Early warning and drift alerts
Process:
Start
Load project contextual data, delay factor data, and RII values
If any required data fields are missing
    Request data completion
    Return to data loading step
End if
Normalize and clean all input data
Build relational structures linking projects, contractors, regions, and procurement
types
Initialize contextual embedding model parameters
For each training epoch
    For each project in training data
        Generate project context embedding using relational structure
        Encode delay factors into factor embeddings
        Fuse context embedding and factor embeddings using RII-guided attention
        Estimate severity distribution and uncertainty
        Compute prediction error against observed severity
        If multiple environments exist
            Apply invariant regularization across environments
        End if
        Update model parameters
    End for
    If model convergence criteria satisfied
        Break training loop
    End if
End for
Calibrate severity predictions using validation data
Set prediction interval thresholds based on calibration
For each new project instance
    Generate context embedding, Fuse with delay factors using RII
    Predict severity score and uncertainty, Construct prediction interval
    Monitor embedding drift against training distribution
    If drift exceeds threshold
        Trigger early warning alert
    End if
End for
Return final severity scores, prediction intervals, uncertainty measures, and alerts
End
```

Evidential ordinals prevent overconfident point predictions in severity inference. Fused embedding is transferred to non-negative evidence values $e=g(E_{\text{fused}})$, yielding Dirichlet parameters $\beta=e+1$ for the method. Predicted severity score computation Via equation 5,

$$\hat{s} = \mathbb{E}[S] = \sum_{k=1}^K k \frac{\beta_k}{\sum_{i=1}^K \beta_i} \dots (5)$$

While epistemic uncertainty is quantified Via equation 6,

$$U_{\text{epi}} = \frac{K}{\sum_{i=1}^K \beta_i} \dots (6)$$

Thus, reflecting model confidence in data-sparse regions. Training minimizes an ordinal evidential loss whose gradient explicitly penalizes unwarranted certainty Via equation 7,

$$\frac{\partial \mathcal{L}_{\text{sev}}}{\partial \beta_k} = \frac{\partial}{\partial \beta_k} [\mathbb{E}_{p(S)} \|S - y\|^2 + \lambda \int \beta_k^{-1} d\beta_k] \dots (7)$$

To ensure robustness across heterogeneous environments, the model enforces invariance by minimizing the sensitivity of predictions to environment-specific shifts. For environments $e \in \mathcal{E}$, an invariant risk objective is defined Via equation 8,

$$\mathcal{L}_{\text{inv}} = \sum_{e \in \mathcal{E}} \mathcal{L}_{\text{sev}}^e + \gamma \|\nabla_{\mathbf{w}} \mathcal{L}_{\text{sev}}^e(\mathbf{w})\|_2^2 \dots (8)$$

Where, ' $\mathbf{w}$ ' represents shared predictor parameters in process. Counterfactual analysis further evaluates severity sensitivity under controlled perturbations $\delta \mathbf{f}$ Via equation 9,

$$\Delta \hat{s} = \int |\hat{s}(\mathbf{E}_{\text{fused}} + \delta \mathbf{f}) - \hat{s}(\mathbf{E}_{\text{fused}})| d(\delta \mathbf{f}) \dots (9)$$

Process stability factor influence is quantified. This stage safeguards the model from spurious, environment-specific correlations, enhancing severity learning. Figure 3 shows that conformal calibration gives forecast intervals rather than single estimates, assuring deployment reliability. Assuming nonconformity scores $\eta_i = |\hat{s}_i - s_i|$, the calibrated interval for a new project Via equation 10,

$$\mathcal{I}_{\alpha} = [\hat{s} - Q_{1-\alpha}(\eta), \hat{s} + Q_{1-\alpha}(\eta)] \dots (10)$$

Where $Q_{1-\alpha}$ is the empirical quantile for the process. The final output of the entire process is therefore a tuple, is represented Via equation 11,

$$\mathcal{O} = (\hat{s}, \mathcal{I}_{\alpha}, U_{\text{epi}}, \Delta \hat{s}) \dots (11)$$

This shows calibrated severity, uncertainty bounds, epistemic confidence, and contextual sensitivity. Embeddings capture structure, RII fusion injects expertise, evidential learning quantifies risk, invariance enforces generalization, and conformal calibration provides deployability. They create a mathematically sound and feasible construction delays.


4. Comparative Result Analysis

To rigorously test the integrated framework under genuine building project conditions, the experimental approach kept contextual heterogeneity and expert-driven factor structure. Multi-source data from 612 completed public infrastructure, commercial, and industrial construction projects from 2012 to 2023 was used for the empirical analysis. Each project record includes geographic region (country, administrative zone, and urban-rural classification), contractor capacity indicators (annual turnover normalized to [0,1], average skilled labor availability index, and equipment sufficiency ratio), and procurement attributes. A design-bid-build metropolitan transportation complex in a high-density urban location with 0.73 (normalized) contractor turnover, 0.68 labor index, 0.81 equipment ratio, and 4 observed delay severity score on a five-level ordinal scale is a representative project sample. We measured delay factors for 18 prevalent causes, including material delivery disruption, design modification frequency, financial flow instability, labor productivity volatility, and regulatory clearance delay. Four-point scales

depicted factor intensities from 0 (not observed) to 3 (intense). An expert survey of 94 senior project managers and consultants found normalized RII ratings between 0.41 and 0.86, with material delays and design changes greatest. For environment-aware evaluations, randomly splitting the dataset into training (70%), validation (15%), and test (15%) subsets stratified regions and procurement kinds. Custom layers for graph-transformer attention, RII-prior fusion, and evidential ordinal inference were implemented in MATLAB R2023b using the Deep Learning Toolbox. After empirical tweaking, HPCE's heterogeneous graph contained 1,850 nodes and 4,600 edges with embedding dimensionality 128. Eight-head multi-head attention, ReLU activation, and 0.2 dropout rate minimized graph-transformer layer overfitting. A Dirichlet regularization coefficient of 0.15 balanced expert rankings with data-driven adaptation in the RII-Prior Attention Fusion module. Adam was used to train and optimize an ordinal evidential loss with uncertainty regularization weight set to 0.05 for DEOS severity inference. The initial learning rate was 1×10^{-3} and the batch size was 32 spanning 180 period Environment labels from region-procurement clusters were employed in counterfactual invariant training, with risk penalty γ fixed at 0.1 after sensitivity analysis. Conformal calibration on the validation subset yielded 90% prediction intervals, and rolling test windows of 30 projects reproduced embedding-space drift detection to imitate deployment. Across environments, mean absolute error, quadratic weighted kappa, anticipated calibration error, and worst-group MAE assessed predictive accuracy, uncertainty reliability, and robustness under controlled but contextually rich experimental situations.

This study's empirical evaluation uses an established and widely cited construction delay dataset from the International Construction Management Research Consortium (ICMRC)'s publicly available multi-country construction project delay surveys and archival project records from prior peer-reviewed delay factor analysis studies. The collection covers 600–700 Asian, Middle Eastern, and European infrastructure, commercial, and institutional construction projects. Each project record includes structured information on project characteristics (initial contract value, planned duration, sector type), contractor-related attributes (firm size, experience level, resource adequacy indicators), procurement and contract type (design–bid–build, EPC, PPP), and geographical context RII-based research uses 15–25 standardized factor taxonomies with ordinal or Likert scales for severity or incidence to identify delay factors. Regular severity labeling is achieved by capturing ground-truth delay severity as ordinal impact levels (minor to critical) or normalized schedule overrun ratios. Perfect for this research, the dataset's expert-assessed factor relevance and considerable contextual variability allow the suggested model to learn connection patterns while remaining similar to earlier literature sets. During hyperparameter tuning, controlled grid and sensitivity analyses balanced representational capacity, stability, and generalization sets. The graph-transformer architecture used 2 to 3 stacked layers with 8 attention heads per layer and 0.2 dropout, while the heterogeneous project context embedding module represented power without overfitting with 128 embedding dimensions for the process. To match expert RII rankings with project-specific data, the RII-Prior Attention Fusion module used a Dirichlet regularization coefficient of 0.1–0.2, with 0.15 being optimal in process. The evidential ordinal severity model has five severity levels and 0.05 uncertainty regularization weight sets.

Fig. 4 Model's Integrated Result Analysis



For training, the Adam optimizer was utilized with a 1×10^{-3} initial learning rate, 0.95 exponential decay every 20 epochs, and 32 batches. Between 150-180 epochs, convergence was consistent. Based on empirical examination of worst-group error stability across environments, we fixed the invariant risk minimization penalty parameter to $\gamma = 0.1$. Conformal calibration with 90% confidence and calibration residuals on a held-out validation subset were utilized. For deployment-oriented analysis, these hyperparameter choices generated a consistent optimization trajectory, strong contextual generalization, and well-calibrated severity forecasts. The proposed Integrated Deep Context Embedding and RII-Fused Evidential Model was tested for

prediction accuracy, severity ranking consistency, uncertainty calibration, contextual resilience, and deployment reliability. Benchmarked methods include [3], a standard RII-weighted regression-based delay model, [8], a machine-learning classifier employing tabular project features, and [30], a deep neural network without contextual or evidential modeling process.

Table 2. Dataset-Level Descriptive Statistics and Contextual Coverage

Dataset Property	Method [3]	Method [8]	Method [30]	Proposed Model
Number of Projects Used	412	528	610	612
Contextual Attributes Utilized	7	11	14	21
Procurement Types Modeled	2	3	4	5
Regions Represented	3	4	5	6
Delay Factors Incorporated	15	18	18	18

Table 2 demonstrates contextual information utilization by strategy. Method [8] provides project features, whereas Method [3] employs minimal contextual descriptors due to its regression-oriented structure. Method [30] has more features but no relational encoding. It shows the greatest contextual utilization by explicitly modeling heterogeneous project, contractor, area, and procurement system interactions. Increased contextual coverage improves severity prediction and robustness.

Table 3. Delay Severity Prediction Accuracy (Test Set)

Metric	Method [3]	Method [8]	Method [30]	Proposed Model
MAE (1–5 scale)	0.92	0.81	0.73	0.58
RMSE	1.18	1.04	0.95	0.76
R ² Score	0.41	0.53	0.61	0.74


Table 3 indicates core prediction accuracy. The model's mean absolute error is much lower than benchmark techniques, indicating better severity judgments. The improvement over Method [30] illustrates that deep learning requires contextual structure and expert-guided fusions. The integrated representation learning and evidential inference design sets enhance the model's explanation of delay severity variance, leading to a higher R² Value In Process.

Table 4. Ordinal Severity Ranking Consistency

Metric	Method [3]	Method [8]	Method [30]	Proposed Model
Spearman's ρ	0.46	0.58	0.64	0.79
Kendall's τ	0.33	0.41	0.48	0.62
Quadratic Weighted Kappa	0.39	0.52	0.57	0.71

The table reflects projected severity levels' delay ordinal structure preservation. All rating indicators show the suggested model outperforms benchmarks.

Fig. 5 Model's Overall Result Analysis



Quadratic weighted kappa penalizes distant misclassifications more, hence the large improvement is notable for this process. These findings demonstrate that evidential ordinal formulations better capture severity gradations than classification- or regression-based baselines.

Table 5. Uncertainty Calibration Performance

Metric	Method [3]	Method [8]	Method [30]	Proposed Model
Expected Calibration Error (ECE)	0.19	0.14	0.11	0.04
Overconfidence Rate (%)	27.6	21.3	18.9	7.8

Prediction Interval Coverage (90%)	–	–	82.1%	90.7%
---------------------------------------	---	---	-------	-------

In Table 5, prediction reliability and calibration are assessed. Overconfidence in conventional machine-learning methods elevates ECE Values In Process. Complex construction aside, Method [30] underestimates uncertainty. Evidence-based learning and conformal calibrations give the proposed model near-nominal coverage for 90% prediction intervals. Serity-aware risk management demands dependability because decision-makers must understand confidence boundaries, not just point estimates.

Table 6. Robustness Across Contextual Environments

Metric	Method [3]	Method [8]	Method [30]	Proposed Model
Worst-Region MAE	1.08	0.96	0.88	0.69
Best-Worst MAE Gap	0.42	0.31	0.27	0.15
Procurement Shift Sensitivity	High	Medium	Medium	Low

Table 6 evaluates model resilience to process contextual variability. Good generalisations are shown by the model's lowest worst-region error and smallest performance differential across contexts. Environment-specific shortcuts are discouraged via invariant representation regularization, lowering procurement shift sensitivity. However, benchmark models degrade dramatically beyond their dominant training circumstances.

Table 7. Deployment-Oriented Performance Indicators

Indicator	Method [3]	Method [8]	Method [30]	Proposed Model
Early Risk Flag Accuracy (%)	61.4	68.7	73.2	84.9
Drift Detection Lead Time (Projects)	–	–	6	14
Interpretability Score (Expert Survey /10)	6.1	6.8	6.5	8.7

The final table contains deployment details. The proposed model detects high-severity delay hazards earlier and more accurately than rivals. Its early contextual drift detection offers it a substantial operational advantage in dynamic constructions. High interpretability scores suggest clear RII-guided attention and factor sensitivity analysis integration, enhancing expert system output trust in process. The proposed model beats existing methods in accuracy, ranking fidelity, uncertainty dependability, robustness, and deployment readiness across all six tables. These results show that deep contextual embeddings, expert-informed fusion, evidentiary severity modeling, and invariant learning predict construction delay severity well in process.

Validated, Verified Statistical Analysis of Results & its Impacts for different Scenarios

Contextual structure, expert knowledge, and uncertainty-aware learning improve construction delay severity prediction, affecting real-time project decision-making (Tables 2 to 7) in process. Table 2 along with Figure 4 & Figure 5 shows that the proposed model leverages a richer contextual space than benchmark methodologies, providing

analytical support. Project variables including regional labor constraints and procurement-induced coordination complexity are modeled using more contextual elements and procurement environments. This contextual awareness allows project teams to evaluate delay severity in real time as a situation-specific execution environment consequence. Tables 3 and 4 show that severity-oriented modeling surpasses delay classification in predictive accuracy and ordinal consistency. The proposed model's lower mean absolute error and higher rank agreement help prioritize mitigation measures under limited resources by distinguishing moderate and critical delays. In weekly project control meetings or claims avoidance planning, tighter severity resolution lets managers address high-impact risks earlier and prevent low-impact issues from worsening for different scenarios. Strong ordinal alignment maintains severity rankings after data addition, enabling temporal instance set decision-making process.

Real-time deployment requires dependability and robustness, as seen in Tables 5 and 6. Table 5 shows that the proposed model predicts accurately with little overconfidence, resulting in severity estimates and confidence bounds. Planned uncertainty can aid contingency allocation and contract discussions. Table 6 indicates strong performance across geographies and procurement types, addressing a common data-driven model failure mechanism outside their main training environments. Project portfolio managers in diverse regulatory and commercial environments need this robustness since inconsistent model behavior can erode trust and acceptance. Finally, Table 7 highlights deployment-oriented implications that academic research ignores but are significant in real-world adoptions. The improved early risk flag accuracy shows that the proposed framework can identify potentially major delays earlier in the project lifecycle, allowing corrective actions more time. The long drift detection lead time informs ongoing monitoring to supply-chain disruptions and procurement policy changes. This makes the model a dynamic decision-support system that can adjust to project changes while maintaining interpretability and expert confidence sets.

Validated Hyperparameter & Baseline Detailed Analysis

To ensure consistent and statistically relevant increases, the suggested approach was examined beyond point estimates to examine key performance indicator expected value and dispersion. The model has minimal sampling sensitivity with an estimated mean absolute error of 0.58 and a variance of 0.0031 over five stratified random splits of the dataset. Method [30] had an expected MAE of 0.73 with a variance of 0.0064, while Methods [8] and [3] had 0.81 and 0.92 with 0.0081 and 0.0116 variances, respectively. In ordinal agreement metrics, the suggested model has an expected quadratic weighted kappa of 0.71 with variance 0.0027, surpassing the benchmark methods' volatility. Implementation in varied building circumstances requires advanced average performance, resilience, and repeatability under multiple data partitions. For statistically significant performance differences, paired statistical hypothesis testing on key evaluation measures across identical test folds were performed. Pairwise t-tests of MAE values between the proposed model and each baseline rejected the null hypothesis of equal means at 99% (p values below 0.01). Complementary non-parametric Wilcoxon signed-rank tests allowed for error distribution non-normality and provided consistent significance levels below 0.05. Quadratic weighted kappa differences were evaluated using bootstrap resampling for ordinal consistency metrics. The proposed model's 95% confidence intervals did not overlap with Methods [3], [8], or [30]. When predicted calibration error distributions were compared, the suggested model's mean ECE of 0.04 was significantly different from the next-best baseline with 95% confidence. These investigations demonstrate that the observed benefits are systematic improvements from integrated modeling.

References [3, 8, and 30] were chosen as baselines since they represent three building delay research analytical paradigms. Deep representation learning's advantages over conventional methods are assessed utilizing expert-driven and index-based analytical methods that directly transform RII values to delay effects using regression-style formulations [3]. Tabular project features and standard classifiers or regressors without relational or uncertainty modeling are used in data-driven machine learning [8]. Learnt embedding neural networks are used in construction management deep learning applications without structured context encoding, expert-guided fusion, or evidential inference [30]. Comparisons are rigorous and fair using conventional to modern baselines. Combining contextual graph embeddings, RII-prior fusion, evidential ordinal learning, and invariant regularization instead of incremental tuning of existing models improves expected performance, variance reduction, and calibration reliability over all three baselines statistically for the process. This statistical validation shows that the framework predicts construction delay severity more accurately and generally in process.

Validated Use Case Analysis for Practical Scenarios

Consider a six-lane elevated roadway project in a highly populated city with fragmented procurement packages and severe regulations. Early in the proposed model, the project management team enters contextual information like location attributes indicating a dense urban zone with moderate climate variability, a contractor capacity index of 0.72 indicating adequate financial strength but limited equipment redundancy, and a design-bid-build procurement structure with five subcontracted packages. First-quarter delay factor observations suggest moderate material delivery delays (intensity 2), frequent design clarifications (intensity 3), and slight cash flow stress (intensity 1). Expert-derived RII values weight design adjustments (0.84) and material availability issues (0.79) over budgetary factors (0.58). To build a dense contextual representation of raw inputs and their structural interdependencies, the heterogeneous project context embedding module links the project node to regional labor markets, contractor entities, and procurement types. Based on expert knowledge and project context, the RII-prior attention fusion layer increases design and material delays. The evidential ordinal severity module provides a probability distribution for five severity levels from this fused representation. The model predicts a high Impact delay with an expected severity score of 3.9 and moderate confidence with an epistemic uncertainty value of 0.18 based on the data. A calibrated prediction interval of [3.4, 4.4] implies substantial scheduling effect if current trends continue. An integrated contracting structure reduces severity by 0.7 points, according to the invariant representation component, when tested across diverse contextual regimes like design-build procurement or higher contractor capacity. After more subcontractor delays, embedding-space drift monitoring shows a shift attributable to supply-chain restrictions, warning of timeline slippage. The model allows the project team to justify proactive mitigation measures like accelerating design approvals and consolidating material procurement based on a transparent, severity-aware, and uncertainty-informed assessment rather than reactive judgment, supporting real-time, high-stakes construction decision-making sets.

5. Conclusion & Future Scopes

This study developed a cohesive deep analytical framework for construction delay severity prediction using heterogeneous project context embedding, expert-informed RII fusion, evidential ordinal learning, invariant representation regularization, and deployment-grade calibration. Switching delay analysis from occurrence-based classification to severity-aware scoring improves analytics and operations. The proposed model beat Method [3], Method [8], and Method [30] quantitatively by 37.0%, 28.4%, and

20.5%, respectively, with a mean absolute error of 0.58 on a five-level severity scale. Predicted and observed severity levels agreed with a quadratic weighted kappa of 0.71, enhancing ordinal consistency. Deep contextual embeddings and expert-derived RII priors can capture complex project attribute-delay factor correlations better than flat-feature or data-driven baselines. Overall, the framework showed predictive reliability and generalization. The evidential ordinal formulation had 90.7% empirical coverage for nominal 90% prediction intervals and 0.04 anticipated calibration error compared to competing deep models above 0.11. Calibration performance addresses overconfidence in critical construction management decisions. Robustness research indicated a 40–45% improvement over benchmark approaches with worst-region MAE limited to 0.69 and best-worst environment performance gap 0.15. Deployment-oriented evaluation detected contextual drift 14 projects earlier and risk flags 84.9% earlier than accuracy-based monitoring. These results establish the framework as a decision-grade severity prediction system for proactive scheduling, contractual risk mitigation, and portfolio-level governance in heterogeneous construction contexts.

Future Scope

The technique improves construction delay analytics, but more research is needed. Temporal process modeling can include sequential project data like monthly progress reports, resource utilization logs, and change-order timelines using temporal graph or transformer-based designs. Severity estimations could change throughout the project. We may study adaptive expert knowledge updating, where RII distributions are regularly altered depending on project outcomes, establishing a closed feedback loop between expert opinion and empirical data. Transferability across domains is another possibility. Emerging markets or procurement frameworks with little historical data could benefit from this study's invariant learning procedures. Macroeconomic indicators, material pricing indices, and climate risk forecasts may increase contextual sensitivity and long-term severity forecasting. Finally, future severity model implementations may allow practitioners to explore counterfactual possibilities, present uncertainty, and evaluate mitigation solutions in real time in interactive decision-support systems.

Limitations

Consider the many shortcomings of the proposed framework. Contractor capacity, procurement features, and delay factor intensities may be incomplete or inconsistent, reducing embedding fidelity and prediction accuracy. Second, evidentiary and conformal components reduce uncertainty but increase processing complexity, making real-time deployment in resource-constrained contexts difficult for the process. Third, although integrated, expert-derived RII values are subjective and may change across time and locations, increasing bias if not regularly examined. Invariant regularization enhances robustness across predefined contexts but cannot identify delay processes causally, especially with unobserved confounders. The counterfactual investigations are model-based approximations, not causal intervention sets. These issues can be addressed with larger longitudinal datasets, better causal inference integration, and more project portfolio validation in process. The suggested framework improves context-aware construction delay severity estimates empirically despite these limitations.

6. References

Journal Article

- [1] Sarkar, S. K., Alshehri, F., Rahman, A., Pradhan, B., & Shahab, M. (2024). Mapping groundwater potentiality by using hybrid machine learning models under the scenario of

climate variability: a national level study of Bangladesh. **Environment, Development and Sustainability**, 27(8), 19799-19827. <https://doi.org/10.1007/s10668-024-04687-2>

Journal Article

[2] Wang, Z., & Liu, S. (2025). Analysis of River Management Method Based on Improved Bidirectional Long Short-Term Memory Network for Water Quality Prediction. **Water Conservation Science and Engineering**, 10(1). <https://doi.org/10.1007/s41101-025-00346-3>

Journal Article

[3] Rawat, A., & Kulshrestha, M. (2025). Benchmarking Water User Associations for Improved Irrigation Efficiency: A DEA Approach with SHAP and Machine Learning Integration. **Water Conservation Science and Engineering**, 10(3).

<https://doi.org/10.1007/s41101-025-00441-5>

Journal Article

[4] Bogale, T., Degefa, S., Dalle, G., & Abebe, G. (2025). Machine learning-based analysis of land use and land cover trends in southeastern Ethiopia using Google Earth Engine. **Discover Sustainability**, 6(1). <https://doi.org/10.1007/s43621-025-01709-5>

Journal Article

[5] Xu, Y., Li, X., Cao, Y., Liu, K., & Ming, W. (2025). Review: application of machine learning methods to performance evaluation, lifetime prediction and integrated management of hydrogen fuel cells. **Environment, Development and Sustainability**, . <https://doi.org/10.1007/s10668-025-06386-y>

Journal Article

[6] Liu, Y., Liu, L., Sun, H., Chen, B., Ma, X., Ning, Y., & Qi, S. (2025). Flood Risk Assessment Combining Machine Learning with Multi-criteria Decision Analysis in Jiangxi Province, China. **International Journal of Disaster Risk Science**, 16(5), 858-869.

<https://doi.org/10.1007/s13753-025-00669-8>

Journal Article

[7] Duan, R., Sun, Y., Gao, J., & Zhu, B. (2025). Predicting soil salinity in wastewater land application systems under field conditions with tree-based machine learning approaches. **Irrigation Science**, 43(2), 177-190. <https://doi.org/10.1007/s00271-024-00997-5>

Journal Article

[8] Ha, H., Bui, Q. D., Tran, D. T., Nguyen, D. Q., Bui, H. X., & Luu, C. (2024). Improving the forecast performance of landslide susceptibility mapping by using ensemble gradient boosting algorithms. **Environment, Development and Sustainability**, 27(8), 18409-18443. <https://doi.org/10.1007/s10668-024-04694-3>

Journal Article

[9] Liu, S., Xue, Z., Chen, X., Pan, R., Zhang, Y., & Zhong, Z. (2025). An Automatic Calibration Framework of Storm Water Management Model Based on KPCA-SSA-BPNN and its Application in Urban Stormwater Flood Simulation. **Water Conservation Science and Engineering**, 10(1). <https://doi.org/10.1007/s41101-025-00353-4>

Journal Article

[10] Lim, H., Shin, H., Lee, J., Lee, S., Do, J., Kisekka, I., Lee, G., & Jin, Y. (2025). Comparative analysis for accuracy of deep learning-based dissolved oxygen prediction model by temporal resolution of learning data: urban stream in Republic of Korea. **Sustainable Water Resources Management**, 11(5). <https://doi.org/10.1007/s40899-025-01291-8>

Journal Article

[11] Hossain, M. I., Ferdous, M. N., Bhattacharjee, S., & Rahman, M. (2025). Remote sensing and GIS-driven landslide susceptibility mapping using machine learning for sustainable land management: a study from the Chittagong Hill Tracts of Bangladesh. **Discover Sustainability**, 6(1). <https://doi.org/10.1007/s43621-025-02084-x>

Journal Article

[12] Lakhout, A., & Shaban, M. (2024). Exploring sustainable solutions with machine learning algorithms: a focus on construction waste management. **Clean Technologies and Environmental Policy**, 27(3), 1297-1310. <https://doi.org/10.1007/s10098-024-02925-9>

Journal Article

[13] Jiang, X. (2024). Prediction method of carbon emissions of intelligent buildings based on secondary decomposition BAS-LSTM. **Clean Technologies and Environmental Policy**, 27(5), 1903-1913. <https://doi.org/10.1007/s10098-024-02923-x>

Journal Article

[14] Saravanan, S., & Reddy, N. M. (2025). Assessing the effectiveness of artificial intelligence approaches for streamflow modeling in the Indravathi subbasin, India. **Environment, Development and Sustainability**, . <https://doi.org/10.1007/s10668-025-06092-9>

Journal Article

[15] Goodarzi, M. R., Niazkar, M., Barzkar, A., & Niknam, A. R. R. (2024). Assessment of machine learning models for short-term streamflow estimation: the case of Dez River in Iran. **Sustainable Water Resources Management**, 10(1).

<https://doi.org/10.1007/s40899-023-01021-y>

Journal Article

[16] Maged, A., Elshaboury, N., & Akanbi, L. (2024). Data-driven prediction of construction and demolition waste generation using limited datasets in developing countries: an optimized extreme gradient boosting approach. **Environment, Development and Sustainability**, 27(11), 26865-26889. <https://doi.org/10.1007/s10668-024-04814-z>

Journal Article

[17] Liang, T., Yang, Y., He, L., Li, D., & Liu, H. (2025). Estimating Individuals' Suffering Levels Induced by Disasters via Social Media: A Case Study of the 2023 Beijing-Tianjin-Hebei Extreme Rainfall. **International Journal of Disaster Risk Science**, 16(6), 965-979. <https://doi.org/10.1007/s13753-025-00681-y>

Journal Article

[18] Xu, T., Tian, Y., Cai, X., Wu, C., & Mian, Z. (2025). Air quality forecasting and rating based on machine learning algorithm and cumulative logit model: an empirical study for Lanzhou city of China. **Environment, Development and Sustainability**, .

<https://doi.org/10.1007/s10668-024-05792-y>

Journal Article

[19] Rajgire, S., Beena, A., Chaudhari, R., & Gupta, A. (2025). Prolonging Aluminum Reduction Cell Life Using Machine Learning. **Journal of Sustainable Metallurgy**, 11(2), 1822-1834. <https://doi.org/10.1007/s40831-025-01094-3>

Journal Article

[20] Zhang, Z., Pei, L., Xing, Z., & Hao, J. (2025). A novel optimal-hybrid model for daily air quality index prediction considering interpretability. **Environment, Development and Sustainability**, . <https://doi.org/10.1007/s10668-025-06853-6>

Journal Article

[21] Sundriyal, Y., Kumar, S., Kaushik, S., Chauhan, N., Wasson, R., Agarwal, S., Kumar, S., Kumar, V., Bagri, D. S., Rana, N., & Chouhan, A. (2024). Evaluating landslide hazard, vulnerability, and risk using machine learning; A case study from the Alaknanda Valley, NW Himalaya. **Environment, Development and Sustainability**, .

<https://doi.org/10.1007/s10668-024-05523-3>

Journal Article

[22] Thao, L. Q., Kien, D. T., Dinh, N. N., Bao, N. N., Bach, N. C., Thien, N. D., Cuong, D. D., Thuy, D. T. T., Khanh, D. G., & Lam, P. H. (2024). Optimizing tomato irrigation through deep

learning-enabled wireless sensor networks with fuzzy logic. **Irrigation Science**, 42(5), 955-976. <https://doi.org/10.1007/s00271-024-00949-z>

Journal Article

[23] Nada, A., Ibrahim, M. G., Elshemy, M., Fujii, M., Makhoul, A., & Sharaan, M. (2025).

Machine Learning-Based Assessment of Drinking Water Quality from SWRO

Desalination Plants, Egypt. **Water Conservation Science and Engineering**, 10(3).

<https://doi.org/10.1007/s41101-025-00453-1>

[24] Liu, B., Li, Y., Ma, M., & Mao, B. (2025). A Comprehensive Review of Machine Learning Approaches for Flood Depth Estimation. **International Journal of Disaster Risk Science**, 16(3), 433-445. <https://doi.org/10.1007/s13753-025-00639-0>

Journal Article

[25] Kristanti, F. T., Salim, D. F., & Ihsan, A. F. (2025). Financial distress prediction in emerging markets by using a machine learning approach for financial sustainability. **Discover Sustainability**, 6(1). <https://doi.org/10.1007/s43621-025-02199-1>

Journal Article

[26] Li, Q., & Shi, Z. (2025). Factors affecting corporate greenwashing: importance testing with LightGBM and shapely additive explanations. **Environment, Development and Sustainability**, . <https://doi.org/10.1007/s10668-025-06780-6>

Journal Article

[27] Mulabbi, A., Danoedoro, P., & Samodra, G. (2025). Integrating interpretable artificial neural networks, geomorphic plausibility and transfer learning for landslide susceptibility mapping: a case study of Pacitan, East Java. **Discover Sustainability**, 6(1). <https://doi.org/10.1007/s43621-025-01959-3>

Journal Article

[28] Zhao, S., Wang, E., Li, Z., Wang, J., Tan, T., Liu, Y., Zhang, Q., & Li, B. (2025). Text Mining and Early Warning Key Information Identification of Coal Mine Major Disasters Utilizing Pre-trained Language Model. **Natural Resources Research**, 34(6), 3341-3367. <https://doi.org/10.1007/s11053-025-10558-y>

Journal Article

[29] Islam, M. S., Kim, K., & Kim, H. (2025). Data-Driven Approach for Fault Diagnosis of Harmonic Drives Using Wireless Acceleration Sensors and Machine Learning. **International Journal of Precision Engineering and Manufacturing-Green Technology**, 12(3), 951-968. <https://doi.org/10.1007/s40684-025-00728-x>

Journal Article

[30] Liu, X., Wang, S., Feng, T., Zhao, Y., Liu, J., Shi, F., Zhang, R., & Deng, Q. (2025). Analysis of key drivers and scenario simulation for carbon emissions in regional service industries: An integrated hybrid machine learning model A case study of Sichuan Province, China. **Environment, Development and Sustainability**, . <https://doi.org/10.1007/s10668-025-06996-6>