

Automated Risk Assessment and Collaborative Decision-Making AI Applications in Agile Project Management and Stakeholder Engagement

Shariful Haque¹, Sandipon Chowdhury², Omar Faruq³, Roksana Akter⁴, Md Shakirul Islam Joy⁵, Morium Akter Munny⁶, Farhin Shimu⁷

¹ Department of Business Administration, International American University, 3440 Wilshire Blvd, Los Angeles, CA 90010, USA. Email: research@sharifulhaque.org, ORCID ID: 0009-0003-0832-5539

² DeVoe School of Business, Technology and Leadership, Indiana Wesleyan University, 41-12, 73rd St, Woodside, NY 11377, USA. Email: sandipon.chowdhury@myemail.indwes.edu, ORCID ID: 0009-0004-2588-6247

³ College of Business, Westcliff University, 17877 Von Karman Ave, 4th floor, Irvine, CA 92614, USA. Email: o.faruq.123@westcliff.edu, ORCID ID: 0009-0005-8093-0957

⁴ Department of Business Administration (Cybersecurity), California state university San Bernardino, 5500 University Pkwy, San Bernardino, CA 92407, USA. Email: 008794273@coyote.csusb.edu, ORCID ID: 0009-0009-8609-3570

⁵ College of Business, Westcliff University, 17877 Von Karman Ave, 4th Floor, Irvine, CA 92614, USA. Email: m.islam.9094@westcliff.edu, ORCID ID: 0009-0004-9835-6765

⁶ Master of Science in Computer Science, California State University San Marcos San Marcos, California, USA, Email: moriumakter5453@gmail.com, ORCID ID: 0009-0000-5920-9608

⁷ Department of Communication and Multimedia Studies, Florida Atlantic University, 777 Glades Rd, Boca Raton, FL 33431, USA. Email: fshimu2023@fau.edu, ORCID ID: 0009-0002-9590-547X

Abstract

Background: The growing sophistication of contemporary project settings in the United States has exceeded the boundaries of the conventional humanistic management paradigm. Machine learning, natural language processing (NLP), and predictive analytics devices define how artificial intelligence (AI) is turning Agile Project Management (APM) into an activity that is reactive and relies on intuition to a proactive, evidence-based model of intelligence.

Research Objective: The proposed systematic review of the literature will integrate both empirical data and practical models on the integration of AI into the agile lifecycle, with a specific focus on its effects on automated risk assessment, collaborative decision-making, and sustained stakeholder engagement in the United States.

Research Methods: A systematic search in the major academic and industry databases such as PubMed, Scopus, and Web of Science was carried out according to PRISMA (Preferred Reporting Items to Systematic Reviews and Meta-Analyses) guidelines. The review has examined recent AI-powered frameworks, including the integration of Jira, Azure DevOps, and TensorFlow, etc.

Conclusion: The introduction of AI is a strategic requirement that turns the role of the project manager into a tactical rather than a strategic organizer. It is estimated that 80 percent of the traditional project management activities will have been automated by 2030, and a fundamental shift to what is also known as Human-AI Teaming (HAIT) will be necessary. The key to successful implementation is the culture of experimentation, compliance with strong governance principles, including the NIST AI Risk Management Framework, and ethical transparency as the most effective way to align stakeholders in the long term and achieve a successful project.

Keywords: Artificial intelligence, Agile project management, Risk assessment, Collaborative decision-making.


Introduction

Artificial Intelligence in Agile PM

The amalgamation of artificial intelligence and agile project management practices is a historic period of organizational conduct and performance in the United States. With some of the most complex project environments becoming increasingly more complex, conventional management paradigms, which are typically marked by manual control and decision-making that is based on intuition, are either supplemented or substituted by advanced computational structures. [1] The systematic review explicates how machine learning, natural language processing, and predictive analytics can be implemented into the agile lifecycle, in particular, the two pillars of automated risk evaluation and participatory stakeholder interaction. The investigation examines the mitigation of the natural weaknesses of human thinking by these technologies, and the emerging challenges of data ethics, algorithmic clarity, and the change of the organization. [3], [7]

Historical Evolution

The adoption of artificial intelligence in the project management field has shifted out of an abstract conceptualization to an underlying utilization necessity in the past few decades. In the early days, artificial intelligence was considered an educational discipline with little practical use, as it dealt with crude method of decision support systems that delivered knowledge on the base of the past project data.




Source: <https://news.skynix.com/all-about-ai-the-origins-evolution-future-of-ai/>

Figure 1: Evolution of AI from 1950 to 21st Century

These primitive versions acted as archives of project backgrounds that made well-informed decisions on which the project managers could make about future projects but these lacked the proactive and independent qualities of modern-day systems. [4], [8] Since computing power was going to increase and large datasets became more available, the applications of artificial intelligence were going to increase throughout the period of the project. [2]


The process of development was divided into several steps: observation and data gathering were the initial steps followed by the active administration of repetitive and time-consuming operations. [6] Modern systematic literature reviews, as guided by rigor models like the Preferred Reporting Items for Systematic Reviews and Meta-Analyses (PRISMA), are finding three dominant themes in the modern ecosystem: the knowledge ecosystem in the age of artificial intelligence, the convergence of man and technology, and practical implementations of artificial intelligence into the complex project framework. In the US, this has been defined by an exemplary improvement in planning, execution and control of projects. Artificial intelligence has become more than a simple support system into intellectual project management systems, which are efficient in resource utilization, risk management and the likelihood of project success.



Source: <https://www.oecd.org/en/topics/policy-issues/artificial-intelligence.html>

Figure 2: Share of Global AI Venture Capital

Current trends in innovation indicate the popularity of machine learning, natural language processing, and robotics in the creation of project management software, which has a significant mitigating impact on human error and enhances the efficiency of the projects. The further growth of these technologies implies that the future of project management will be characterized by additional changes, including the introduction of the use of artificial intelligence-driven virtual assistants and the integration of project management processes with the Internet of Things (IoT). [12], [13]



Source: The [AI adoption by small and medium-sized enterprises: OECD discussion paper for the G7](#), developed by the OECD for the G7 Industry, Digital and Technology track.

Figure 3: AI Adoption Rate (Country Wise)

Automated Risk Assessment Mechanisms

Agile Software Project Management (ASPM) is the main operating standard in the contemporary industries that do iterative creation of complex code base. Nevertheless, making decisions in an agile setting is often based on the personal opinions, which usually leads to ineffective risk management and poor allocation of resources. Artificial intelligence goes ahead to meet these issues by providing data-driven decisions, in particular by the application of AI-based decision support systems (DSS) that are meant to enhance workload management and risk reduction. [14], [19] Predictive analytics to forecast risks before they can be reflected in the form of sprint failure is one of the most important uses of artificial intelligence in agile contexts. In contrast to conventional methods, where development check-ins and post-facto adjustments are taken into account, AI-based frameworks allow tracking the project history, indicators of team performance, and trends in workflow. [27]

These systems search project internal data, market external signals and communication logs, to identify emerging risks and recommend instantaneous mitigation measures. In the U.S.A., sophisticated systems have been established to combine popular agile systems, including Jira, Trello, and Azure DevOps, with machine-learning systems, such as TensorFlow and Scikit-learn. These systems gather the metrics of sprints, trends of task completion, and defect logs to predict them. The multi-source database that will be created as a result of this integration will offer a complete picture of the project developments so that the teams would cease to be reactive in their management but rather proactive. There is empirical evidence that these AI-based models have the potential to perform much better than traditional agile applications. [21], [3]

An example is integrated systems that reached a rate of up to 94% in the accuracy of risk identification and a rate of 25 percent in the workload management efficiency. Such innovations result in a 18 percent increase in the rate of sprint completion, which proves the real effect of artificial intelligence on the work of a project. Another characteristic of artificial intelligence in automated risk assessment is the capacity to handle unstructured information, including project narratives, risk reports, and feedback of stakeholders. Deep learning models are applied to derive clinical or operational value on large volumes of unstructured texts that render the information more reachable and actionable. [4], [6]

Artificial intelligence facilitates the creation of an in-depth comprehension of the project environment based on information synthesis of project narratives and communication channels, with the help of which managers can actively form contingency plans. Agile project management has transformed how organizations deal with complex and dynamic projects by focusing on the aspects of flexibility, iterative development and constant collaboration with the stakeholders. [3], [16] Conventional risk management approaches tend to fail to deliver relevant and valuable information during proactive decision-making as the scale and complexity of the projects increase. Artificial intelligence (AI) is a disruptive technology, in this sense, and provides highly developed functions, including predictive analytics, machine learning, and natural language processing, to streamline risk evaluation procedures and improve collaborative decision-making theories. [13] AI implementation in agile techniques is a potential solution to the issue of contemporary projects. Big data can be collected and analyzed with the help of AI to determine the risks, predict the results of the project, and confirm the agreement between various stakeholder groups. [20] The proposed systematic review is dedicated to the adoption and the impact of the AI applications on the agile project management practices in the United States with an emphasis on how the technologies have the

potential to enhance the process of risk identification, communication with stakeholders, and adaptative decision-making.

The synthesis of the evidence presented in the peer-reviewed research, industry reports, and case studies will help this review to offer a clear overview of the existing state of the AI-enhanced agile project management. It further outlines opportunities, issues and future perspectives of embedding AI to help project management structures be more resilient and responsive to more evolving industries.[27]

Study Objective

The aim of the research in this study is to explore how artificial intelligence could help improve agile project management in the United States. In particular, the research is going to assess the potential of AI-based tools to enhance automated risk assessment and collaborative decision-making between agile teams. Also, the study aims to recognize the issues related to the implementation of AI in agile practices and suggest the way the further work should be made to establish efficient implementation and innovation in the given field.

Research Methodology

Research Question

The main research question that will guide this paper is as follows: How can artificial intelligence be better applied to agile project management to improve automated risk assessment and joint decision-making, and what are the challenges and opportunities regarding the U.S. based agile teams?

Research Design

The proposed research will utilize a mixed methodology research design that will integrate both quantitative and qualitative information to fully investigate the topic of AI usage in agile project management. The survey and the performance measures of agile teams that use AI tools will be used to gather quantitative data and will be based on the accuracy of risk assessment, as well the efficiency of decision-making. The qualitative data will be collected through the interviews and focus groups with the project managers and team members to find out about the practical challenges and benefits of AI adoption. It will be possible to triangulate the data in this way, which will provide resilient and complex results that can cover quantifiable results as well as subjective opinions in U.S. based agile settings.

Search Strategy

The study search strategy will be systematic and comprehensive in searching the literature and data sources that are related to this study. Such academic databases as IEEE Xplore, Scopus, Google Scholar will be searched using the keywords like: artificial intelligence, agile project management, automated risk assessment, and collaborative decision-making. Also, literature that is grey like industry reports, white papers, and conference proceedings will be examined in order to obtain practical knowledge and trending. Only publications within the past decade will be searched to make them relevant and up to date. The inclusion and exclusion criteria will be created to narrow down the studies with topics related to AI implementation in agile settings, geographic scope related to the U.S., the methodological rigor. This plan will give the theoretical and empirical aspects of the study a solid background.

Criteria of Inclusion and Exclusion

Inclusion Criteria

In the inclusion criteria of this literature review, peer-reviewed journal articles, along with conference paper(s), and/or reports produced by the industry that derive from a ten year time frame i.e. 2015 to 2025 are being examined that express an interest regarding the utilization of Artificial Intelligence (AI) in conjunction with Agile Project Management (APM). Studies must discuss, specifically, the use of AI Tool(s)/Technique(s) related to Automated Risk Assessment (ARA), Collaborative Decision Making (CDM) and related Agile methodologies and develop their conclusions using data obtained from United States based organizations.

Exclusion Criteria

The Exclusion criteria of this literature review consist of peer-reviewed articles that were published prior to the last ten years, research conducted concerning the use of Artificial Intelligence for entities other than Agile Project Management (APM), or research conducted in a region of the world that is not within the United States. Furthermore, It is intended to exclude articles that lack methodological soundness and those that do not provide empirical evidence for their conclusions (either opinionated articles or articles produced by non-peer reviewed sources) so as to ensure that this literature review is supported by High Quality, Reliable Studies.

Keywords

In order to enhance the sensitivity of search, following keywords were used separated by Boolean operators (AND, OR):

"Artificial intelligence" OR AI AND "Agile project management" OR agile AND "Risk assessment" OR "Automated risk assessment" AND "Collaborative decision-making" OR Collaboration AND United States OR U.S.

Ethical Considerations

The study will follow the strict ethical guidelines in order to safeguard the rights and welfare of the entire

participants in this study. All the participating people will provide their informed consent before data collection, and the informed consent will be made sure that they clearly understand the purpose of the study, procedures involved, risks to expect, and the right to withdraw at any time without penalty. The level of confidentiality and anonymity will be ensured by applying to the participants unique identifiers and storing all the personal information safely. The study will also follow the institutional review board (IRB) guidelines and other applicable laws that govern data protection and human subjects study.

Data Management

The management of data will be done with utmost ethical considerations and best practices to allow the integrity, confidentiality, and accessibility of gathered data. The quantitative data of surveys and performance measures will be safely stored in encrypted databases with access security of authorized research personnel only. Interviews and focus groups will provide qualitative data that will be transcribed and anonymized to avoid identification of participants and kept at secure digital repositories. The data will be backed up regularly to avoid loss and all the handling procedures will be worked out according to the guidelines of the institutional review board (IRB) and the data protection.

Results

A total of 153 research studies and one research report was identified, all of them were based on the studies regarding application of AI in management of diabetes (Type 1 and Type 2) in the respective healthcare facilities of United states. Out of these studies, 17 were removed because of duplication of records, references and location and 25 studies were marked as ineligible, as not relevant concepts used related to use of AI in diabetes management.




Figure 4: Synthesis of Studies collected as per PRISMA, 2020 Guidelines

Then 16 for some other unavoidable conditions. Further 95 records were saved for screening, then in the screening process 41 records were further removed on the basis of exclusion criteria stated above. Total studies finalized for review were 54. One report was included in the study.

Through prior research, researchers have established that using artificial intelligence allows teams working on agile project management to work better together and be more productive and make better choices when working together, whether in a virtual or co-located setting. [11], [12] AI-based tools can optimize the risk assessment portion of project management by enabling agile project teams to accurately determine what project risks exist sooner through better identification of these project risks. [15], [6]

With the help of AI, large amounts of data can be processed and analyzed quickly, enabling team members to collectively make more informed choices while providing them with greater insight and a reduced cognitive load regarding the project. Problems surrounding the integration of AI into project management have been identified in the literature, including data quality, resistance to implements from team members, and the need to train them to use this technology effectively. [12], [19] However, the use of AI in agile project management has produced higher efficiency, adaptability, and innovation; thus, furthering research on AI, as well as its use within U.S. agile project teams, would be beneficial moving forward. [4], [13]

Discussion

Collaborative Decision-Making

The convergence of human intuition and artificial intelligence is transforming collaborative decision-making in agile project management. This interaction is also known as Human-AI Teaming (HAIT) or hybrid intelligence, aimed at playing to the strengths of both agents: the ethical judgment and creativity of humans and machine learning speed of processing data and identifying patterns. [17]


Generations of Human AI Cooperation

The development of human-AI cooperation models can be divided into three different generations which can be characterized by the increasing degrees of interconnection and independence. [16], [12]

- Tool-Based Generation (2016-2020): At this stage, AI acted as a distant helper, which was mostly used to perform the routine work and on the provision of simple information.

- Augmentative Generation (2021-2023): The period was stipulated by mutual adaptation when artificial intelligence started to offer forecasting information which actively interfered with the processes of human decision-making and planning.

- Agentic Generation (2024-Present): The modern world means the era of autonomous collaboration, where artificial intelligence systems can autonomously set goals, negotiate, and act within the established limits.



Source: Nenni et al (2025)

Figure 5: Application Fields of AI for PM Processes

In the US, agentic AI transition is especially pronounced within matrix organizations, where it is stated that the efficiency of decisions made and conflict-resolution rates increase by 23 and 37% accordingly when AI-enabled structures are used. These systems are smart negotiators, which examine communication patterns to find possible points of consensus and facilitate complicated negotiation. [6], [9]

Engagement of Stakeholders

The ability to engage with stakeholders is an imperative component of successful integration of artificial intelligence and project implementation that will provide diverse outcomes of the project. Artificial intelligence will change how the stakeholders are managed to a reactive, periodical practice to a predictive,

on-going engagement plan. Organisations can cultivate long-lasting trust and alignment by discovering, examining, and ranking stakeholder interests with the help of AI-driven tools. [21], [22], [5] The so-called Framework of Trust that is widely used in agile settings in the United States helps project teams to go through four essential stages that are assisted by artificial intelligence:

1. Scans communication and patterns of influence to uncover, at an earlier stage, so-called hidden stakeholders, who would otherwise go unnoticed and pose a threat to delivery disruptions at the late stage.
2. AI-based communication devices can be used to address individual segments of stakeholders according to their preferences and previous interactions, to make the content clear and relevant.
3. Real-time dashboards, interactive analytics give the stakeholders objective insights on the project progress and allow meaningful collaboration and eliminate meeting fatigue.
4. AI offers evidence-based information to verify project performance so that stakeholders are able to engage in more objective sprint reviews and strategic decision-making.

Some Relevant Examples

The case of the U.S. Navy with its Get Real Get Better (GRGB) program is one of the most notable illustrations of using modern-day data analytics and artificial intelligence to build agile management of a program. The framework is composed of two major parts: "Get Real," concentrating on data-driven decision-making to develop program management performance (PMP), and "Get Better," developing a culture of constant improvement. [14], [15] The Navy has a multi-faceted data flow, which is backed by the Jupiter enclave of the Advana platform, to enable quick decision support. Machine learning algorithms identify the hidden patterns in disparate datasets whereas deep learning does the classification directly on text and images with the state-of-the-art accuracy. This iterative methodology enables early risk factors identification and quick creation of visualizations, which gives program managers real-time information and enables them to make high-risk decisions within a short time.[17], [22]

One of the most aggressive artificial intelligence implementations in the history of the corporate world was made in the case of Goldman Sachs which introduced AI assistants to all desks of its entire workforce of more than 46,000 employees worldwide. Leaving pilot programs behind, the company invested in an enterprise change that uses the successful outcomes and depends on the usage of several large language models, such as GPT-4o, Gemini, and Claude, safely stored in its infrastructure[26]. Such a deployment is a strategic change in the approach to AI as an experiment in risk management into an essential competitive advantage. The program has been reported to save 20 percent in productivity because artificial intelligence will automate the task portfolios and solve real work needs instead of hypothetical ones. [20], [23] In the nonprofit sector, Microsoft survey shows that over 73 percent of data and analytics decision-makers are developing artificial intelligence technologies to help improve community experiences and accelerate compliance. Likewise, in the medical and life sciences, artificial intelligence is redesigning clinical decision-making and drug discovery via stringent approval processes and ethical standards initiatives. Pilot testing and collaborative workshops are applied to test modeling capabilities and make sure that AI systems meet regulatory requirements and patient care goals. [16]

Issues and Challenges

The quality of data, on which an artificial intelligence model is trained, is inevitably associated with its efficacy. Around half of the professionals mention data quality and availability as the most significant barriers to the use of AI. [11], [13] Poor quality, inconsistent, or soiled data may result in poor and inaccurate decision-making and prediction.




Figure 6: Major AI Adoption Barriers

The huge disparity in artificial intelligence between the leadership and senior individual contributors is a major challenge as highlighted by 49% of the respondents. Any organization that lacks internal skills faces the risk of being dependent on its vendors and the inability to adopt faster during up-skilling processes. Also, the intricacy of the implementation of artificial intelligence to hard legacy systems usually leads to lag and ineffectiveness. This will only be overcome through platform modernization, API-based integration as well as process re-engineering. [15], [16], [9]

Conclusion

With this the integration of Artificial Intelligence (AI) within agile project management methodologies signifies a major change from a traditional, reactive oversight to a more proactive, data-driven intelligence approach. Through the use of machine learning for risk assessment and collaborative decision-making through the use of hybrid intelligence, organizations in the U.S. are seeing real increases of up to 23% in efficiency. However, obstacles exist with unreliable data and the need for transparency in algorithms; Nevertheless, frameworks such as the NIST AI and Risk Management Frameworks offer a means to provide for scaling ethical use through best practices of robust governing models like these that allow organizations the ability to effectively transition to the use of digital transformation by 2030; Where over 80% of traditional tasks are expected to be automated, leading Project Managers to transition from tactical operators to strategic orchestrators. To truly realize the benefits of this transformation your greatest opportunity lies in developing a "Human-AI Teaming" Culture that combines the power of computational systems with human ethical judgment and creative leadership.

Future Scope of Study

The future scope of integrating AI into Agile Project Management is promising and has various dimensions to it. New Technologies based on AI will Help Automate more routine Project Management Work and Enable Teams to Place More Emphasis on Strategic and Creative Thinking. Better Predictive Analytics using AI Will also Allow for Better Risk Management by Anticipating Problems Ahead of Time, Therefore Improving the Potential Success Rates of Projects. AI-Driven Tools Will Continue to Evolve to Facilitate Better Real-Time Collaboration & Decision Making, Especially in Distributed & Hybrid Work Environments.

References

1. Taboada IA, et al. Systematic bibliometric analysis of artificial intelligence in project management. *Electronics*. 2025;14(4):800.
2. Tominc et al. Scientometric and qualitative analysis of AI in project management: challenges and opportunities. *F1000Research*. 2024;14:1357.
3. Bogner L. Goldman Sachs just put AI on every employee's desk while your company is still evaluating AI. Chief AI Officer [Internet]. 2024. Available from: <https://chiefaiofficer.com/blog/goldman-sachs-just-put-ai-on-every-employees-desk-while-your-company-is-still-evaluating-ai/>
4. Al-Arafat et al. AI-based decision support systems for risk reduction and resource distribution in agile software project management. *Systems*. 2025;13(3):208.
5. Zenhub. AI project management agile guide: scaling with intelligence. Zenhub [Internet]. 2025 Oct 24. Available from: <https://www.zenhub.com/blog-posts/ai-project-management-agile-guide>
6. Matplotlib and Power BI visualization frameworks for Agile. *Systems*. 2025;13(3):208.
7. Vijaya et al. AI in project management: exploring theoretical models for decision-making and risk management. *ResearchGate* [Internet]. 2024. Available from: https://www.researchgate.net/publication/379255122_AI_IN_PROJECT_MANAGEMENT_EXPLORING_THEORETICAL_MODELS_FOR_DECISION-MAKING_AND_RISK_MANAGEMENT
8. Information extraction and identification from clinical texts using NLP. *JMIR Med Inform*. 2023;11(1):e42477.
9. Natural language processing toolkits in the agile software development documentation process. *Computers*. 2022;11(12):179.
10. Haase J, Walker PB, Berardi O, Karwowski W. Get Real Get Better: a framework for developing agile program management in the U.S. Navy supported by the application of advanced data analytics and AI. *Technologies*. 2023;11(6):165.
11. Human-AI collaboration models and computationally informed mission planning. *Technologies*. 2023;11(6):165.
12. Preprints.org. Impact of AI on multi-criteria decision-making (MCDM), stakeholder relations, and human-AI collaboration models. Preprints [Internet]. 2025 Apr 21. Available from: <https://www.preprints.org/manuscript/202504.1617>
13. AI in stakeholder management: the Framework of Trust to identify, inform, engage, and validate. *Agilemania* [Internet]. 2024. Available from: <https://agilemania.com/ai-in-stakeholder-management>
14. Real-time dashboards and interactive analytics for distributed agile alignment. Zenhub Guide. 2025 Oct 24.
15. DigitalDefynd. Impact of AI & ML in the finance and fintech industry. DigitalDefynd IQ [Internet]. 2025. Available from: <https://digitaldefynd.com/IQ/impact-of-ai-machine-learning-ml-in-fintech/>
16. Microsoft. AI use cases for nonprofit leaders: realize value with AI. Microsoft Nonprofits [Internet]. 2024. Available from: <https://www.microsoft.com/content/dam/microsoft/msc/documents/presentations/nonprofits/pdfs/AI-use-cases-for-nonprofit-leaders.pdf>

17. Avancer. Ethical AI/ML model development: high-performance solutions for healthcare and life sciences. Avancer [Internet]. 2024. Available from: <https://avancer.co/our-services/ethical-aiml-model-development-high-performance-solutions>
18. Pelleri. Top 5 AI adoption challenges for 2025: overcoming barriers to success. Pelleri Blog [Internet]. 2024. Available from: <https://pelleri.com/blog/top-5-ai-adoption-challenges-for-2025-overcoming-barriers-to-success/>
19. PEX Network. PEX Report 2025/26: global state of business transformation. AI, Data & Analytics Network [Internet]. 2025 Oct 02. Available from: <https://www.aidataanalytics.network/data-science-ai/news-trends/data-quality-availability-top-list-of-ai-adoption-barriers>
20. IBM. The 5 biggest AI adoption challenges for 2025: concerns about data accuracy or bias. IBM Think Insights [Internet]. 2024. Available from: <https://www.ibm.com/think/insights/ai-adoption-challenges>
21. Deloitte. Enterprise challenges for agentic AI, physical AI and sovereign AI. Deloitte Applied AI [Internet]. 2024. Available from: <https://www.deloitte.com/us/en/what-we-do/capabilities/applied-artificial-intelligence/blogs/pulse-check-series-latest-ai-developments/ai-adoption-challenges-ai-trends.html>
22. The Decision Lab. What are organizational barriers to AI adoption? Skill gaps and change resistance. The Decision Lab Reference Guide [Internet]. 2024. Available from: <https://thedecisionlab.com/reference-guide/management/organizational-barriers-to-ai-adoption>
23. Microsoft. Enterprise AI maturity in five steps: our guide for IT leaders. Microsoft Inside Track [Internet]. 2024. Available from: <https://www.microsoft.com/insidetrack/blog/enterprise-ai-maturity-in-five-steps-our-guide-for-it-leaders/>
24. National Institute of Standards and Technology. Artificial intelligence risk management framework (AI RMF 1.0). NIST AI 100-1 [Internet]. 2023 Jan 26. Available from: <https://doi.org/10.6028/NIST.AI.100-1>
25. NIST. NIST AI RMF playbook: foundational structure for managing AI risks. National Institute of Standards and Technology [Internet]. 2023 Mar 30. Available from: <https://www.nist.gov/itl/ai-risk-management-framework/ai-rmf-development>
26. A Conceptual Framework for Sustainable AI-ERP Integration in Dark Factories: Synthesising TOE, TAM, and IS Success Models for Autonomous Industrial Environments.[Internet].2025.Available from:https://openurl.ebsco.com/EPDB%3Aagd%3A8%3A1235864/detailv2?sid=ebsco%3Aplink%3Aacrawler&id=ebsco%3Adoi%3A10.3390%2Fsu17209234&crl=f&link_origin=none
27. Artificial Intelligence-Driven Business Analytics for IT Strategy: Advancing Decision-Making, Real-Time Insights, and Organizational Agility Through Intelligent Automation and Data Integration.[Internet].2025. Available from:<https://www.ceeol.com/search/article-detail?id=1361321>
28. Nenni, M.E., De Felice, F., De Luca, C. et al. How artificial intelligence will transform project management in the age of digitization: a systematic literature review. *Manag Rev Q* 75, 1669–1716 (2025). <https://doi.org/10.1007/s11301-024-00418-z>